

Change Order No. 3

Date of Issuance: August 26, 2025

Effective Date: August 26, 2025

Owner: Drainage District No. 14, Worth County, Iowa

Owner's Contract No.:

Contractor: Rognes Brothers Excavating, Inc.

Contractor's Project No.:

Engineer: Bolton & Menk, Inc.

Engineer's Project No.: 0A1.124363

Project: Tile Improvements

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Change Order Items

SECTION 6 – LATERAL 5 ON PRIVATE LANDS, STATION 0+03

CO3-1: CLASS III RCP, 36" DIAMETER, 22 LF @ \$78.25/LF = \$1,721.50

CO3-2: ROCK EXCAVATION, 85 CY @ \$125.00/CY = \$10,625.00

SECTION 3 – UNION PACIFIC RAILROAD

CO3-3: RAILROAD DEWATERING, 1 LS @ \$25,000/LS = \$25,000.00

ATTACHEMENT A

ADJUST ITEMS TO AS-BUILT - \$141,460.25

TOTAL CHANGE ORDER INCREASE OF \$178,806.75

Attachments: None

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [Note Changes in Milestones if Applicable]
Original Contract Price: \$ 926,008.50	Original Contract Times: Substantial Completion: 03/01/2025 Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. 0 to No. 2: \$ 57,850.00	[Increase] [Decrease] from Previously Approved Change Orders No. 0 to No. 1: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates
Contract Price prior to this Change Order: \$ 983,858.50	Contract Times Prior to this Change Order: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ 178,806.75	[Increase] [Decrease] of this Change Order: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 1,162,665.25	Contract Times with All Approved Change Orders: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates

RECOMMENDED:

By: Cole Cuyler
Engineer (if required)
Title: Water Resources Project Engineer
Date: 9-16-25

ACCEPTED:

By: Mark Smith
Owner (Authorized Signature)
Title: Supervisor
Date: 9-29-25

ACCEPTED:

By: Jeremy E. Rognes
Contractor (Authorized Signature)
Title: PRESIDENT
Date: 09/15/2025