

Change Order No. 4

Date of Issuance: October 28, 2025	Effective Date: October 28, 2025
Owner: Drainage District No. 14, Worth County, Iowa	Owner's Contract No.:
Contractor: Rognes Brothers Excavating, Inc.	Contractor's Project No.:
Engineer: Bolton & Menk, Inc.	Engineer's Project No.: 0A1.124363
Project: Tile Improvements	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Change Order Items

SECTION 1

ITEM NO. 114: RIPRAP, CLASS E; 37.13 TN @ \$60.00/TN = \$2,227.80

Attachments: None

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [Note Changes in Milestones if Applicable]
Original Contract Price: \$ 926,008.50	Original Contract Times: Substantial Completion: 03/01/2025 Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 3: \$ 236,656.75	[Increase] [Decrease] from Previously Approved Change Orders No. 0 to No. 1: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates
Contract Price prior to this Change Order: \$ 1,162,665.25	Contract Times Prior to this Change Order: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ 2,227.80	[Increase] [Decrease] of this Change Order: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 1,164,893.05	Contract Times with All Approved Change Orders: Substantial Completion: 07/01/2025 Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u></u> Engineer (if required)	By: <u></u> Owner (Authorized Signature)	By: <u></u> Contractor (Authorized Signature)
Title: <u>Water Resources Project Engineer</u>	Title: <u>Chairperson</u>	Title: <u>President</u>
Date: <u>10-28-25</u>	Date: <u>November 3, 2025</u>	Date: <u>10-28-25</u>

EJCDC® C-941, Change Order.

Prepared and published 2013 by the Engineers Joint Contract Documents Committee.